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Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 219
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Title: Transportation Engineer
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast cool AM; light rain PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Misc MEP paperwork and diaries. Track progress of FWS field work. Inspection of cable band caulking
along the south side span. Discussed tower head dehumidified and tower head piping issues with Bill
O'Sullivan.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

I arrived at the south side span at 1000. Damian Wilkenson and Joey Leal performed caulking work along
the south side span. Damian W. was caulking cable band CB 16S and Joey L. was trimming butyl rubber
in the top and bottom grooves of CB 18S.

By the end of the shift, both CB 16S and CB 18S had been completed.

067 C-COA-SCE.067

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Bill O'Sullivan informed me that there was a problem with the east dehumidification system ductwork
penetration in the tower head. The show drawings showed that the west penetration duct sleeve was to be
approximately 35 degrees, but the east penetration duct sleeve was to be 30 degrees. However, the
ironworkers made both penetration angles 35 degrees. Since the east side tower head cover at that
location is shallower than 35 degrees, the ductwork will run into the the cover.

Bill O'Sullivan idicated that FWS's sheet metal crew would be coming out next week to survey the situation
and arrive at a solution. This solution will be detailed in an upcoming RFI.

I sent an email to Moffet Nicols, the dehumidification system designers, with a description of the problem

128 0-000-000.128
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and told them to expect an RFI soon.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Tower Piping

The FWS crew spent the shift laying out the extentions for the 3" Compressed Air Line and the 2"
Domestic Water Lines per the directions given in the response to RFI 3065.

In addition, the crew noted that the layout shown in sketch attached with that RFI response do not reflect
field conditions; the piping runs detailed will interfer with the landing at the top of the tower head access
ladder, and the terminus of the utility outlets would be blocked when South tower chimney access door is
opened.

Bill O'Sullivan was present to discuss alternatives with Dave Law and myself. It was agreed that the utility
outlet should teminate at the edge of the south chimney, D side skin, to the side of the ladder. I instructed
FWS to continue their work extending the pipe up from Elevation 150M while I got further directions from
the mechanical designers.

The PB designers were sent an email describing the interferences.

001 0-MSI-EFA.187
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